NCJIS Modernization Program

Working in Partnership With the Nevada Sheriffs' and Chiefs' Association



High-Level Briefing

- Funding
- Schedule
- Agency Preparation and Training



Funding



Funding

American Rescue Plan Act (ARPA) Awarded for FY24/FY25

The Records, Communications and Compliance Division submitted a work program requesting \$20,853,829 in American Rescue Plan Act (ARPA) funds to continue funding the NCJIS Modernization Program for State Fiscal Years 2024 and 2025.

The request for the ARPA funding was heard at the State of Nevada's Interim Finance Committee on Thursday, October 20, 2022. The request for ARPA funding was approved by the committee.



Schedule



Schedule

Testing, Preparation, Training, Migration

User Acceptance Testing

Agency Preparation & Scheduling

Training of Agency
Trainers

Migration & Support

Q4 2022

Q1 2023

Q2 2023

Q3 2023

Q4 2023

DP

DPS Internal User Acceptance Testing

Training of Pilot Agency Trainers



Pilot Agencies User Acceptance Testing



Agency Preparation & Scheduling

Training of Agency Trainers

Migration to New NCJIS Environment in Tandem with Agency Training



Currently planned and subject to quarterly updates.

Agency Preparation and Training



Helping Agencies Prepare

Transitioning your Agency

Schedule

Contact Agency Change Ambassador to schedule the migration date.



Deliver a checklist to the transitioning agency. Hold planning meetings to help the agency prepare.



Coordinate and launch TAC training.

Training will be online through MS Teams.

Materials will be provided.



NCJIS Mod Team will provide support to migrated agencies after go-live according to newly streamlined Help Desk processes.



Countdown to Migration



3 months prior CJIS recertification, agency 1:1 meetings

2 months prior Scheduling, checklist, TAC preparation

1 month prior Training materials and videos

2 weeks prior Online training and demonstrations

1 week prior Additional information and assistance

Training and Rollout Plan






Materials and video sessions provided in advance of Go-Live for your agency

Training in advance of Go-Live for your agency through MS Teams

Agency migration to new NCJIS environment Supplemental learning support for migrated agency

Training and Rollout Plan





Training Delivery





- Training delivery through MS Teams
- Training materials
- Video demonstration



Training Sessions – Inquiry

Course Description and Time Commitment for Terminal Agency Coordinator (TAC)

NCCIS Portal Identity
and Access
Management (IAM)
Single Sign-on

Law Enforcement
Message Switch
(LEMS)/Justice
Exchange

eAgent 2.0 Training

1 Day Training



Training Sessions – Entry

Course Description and Time Commitment for Terminal Agency Coordinator (TAC)

NCCIS Portal eAgent 2.0 **Warrant Entry** Law **Identity** and **Enforcement Training** and Validations **Access Message Switch** (LEMS)/Justice Management (IAM) **Exchange Single Sign-on** 1 Day Training



Contact Information

Questions specific to:

- Change ambassadorship.
- Meeting requests.
- Training.

Change Manager
Elizabeth Parsons-Lenz
eparsons-lenz@dps.state.nv.us

Questions specific to:

- Technical or process issues.
- Contact information updates.
- Feedback delivery.
- Other NCJIS Mod requests.

NCJIS Modernization Team

NCJISMod@dps.state.nv.us

More information may be found on the NCJIS Modernization web page:

https://rccd.nv.gov/Services/NCJISMod/



Thank you!

