

NCJIS Modernization Program

Working in Partnership with the
Nevada Sheriff's and Chief's Associations

Warrant Entry Agency
Go-Live and Rollout Update



Nevada Department of
Public Safety
Records, Communications and Compliance
Dedication, Pride, Service

High-Level Briefing

The purpose of this presentation is to provide the latest updates on key happenings.

- Schedule Overview
- Warrant Entry and Validations Go-live
- Agency Preparation
- Foreign Host Update
- Helpful Tips and Reminders




Schedule Overview



Schedule Overview


Rollout and Hard Stops



Currently planned and subject to quarterly updates.

Schedule Overview

Rollout of Final Solutions



Warrant Entry and Validations Go-Live



Warrant Entry and Validations

Go-Live Update

- The Warrant Entry and Validations Go-live target date of **July 15, 2024, will not take place.**
- The new Warrant Entry and Validations Go-live date is **September 9, 2024.**
- Agencies will continue to validate National Crime Information Center (NCIC) records in the current JLink system until **August 31, 2024.**
- After the Warrant Initial Operating Capability (IOC) go-live, and going forward, agencies will complete validations through the Nevada Civil and Criminal Information System (NCCIS) Portal using the CJIS Validation Application provided by the vendor Peak Performance.



Warrant Entry and Validations

Go-Live Key Points

- Warrant entry will be frozen from **September 5 at 23:00** to **September 9 at 06:00** for database migration.
- **NCIC Warrant Entry Plan** – A plan is in place for NCIC warrant entry, clears, and locates via JLink during the freeze. This plan will be for warrants deemed as *serious*, used minimally, and will be reconciled after go-live. Instructions will be delivered 30 days before go-live.
- Agencies will be notified when they can resume entering warrants in eAgent 2.0/LEMS following the successful go-live.
- In the unlikely event of a rollback post-go-live, agencies may need to re-enter any manually tracked warrants.



Warrant Entry and Validations

Go-Live Communication Plan

- The following communications are planned to inform and prepare criminal justice agencies on the upcoming IOC go-live of the new Warrant Entry and Validations solutions on **September 9, 2024**:
 - **August 12, 2024** – Detailed information and instructions on the go-live process will be delivered, including details on the timeline, communication plan, support process, and rollback plan.
 - **August 19, 2024** – Confirmation of the planned Warrant and Validations systems Go-live date.
 - **August 19–23, 2024** – Informational meetings for Change Ambassadors.
 - **August 28, 2024** – Reminder of the Warrant and eWarrant entry freeze from September 5 23:00 to September 9 12:00 to allow for database migration.
 - **September 4, 2024** – Repeated reminder of the Warrant and eWarrant entry freeze from September 5 to September 9, 2024.
 - **September 9, 2024** – Agencies will receive notification that the new system is live, enabling them to initiate warrant entry and file validations using eAgent.



Agency Preparation



Agency Preparation Training

- The NCJIS Modernization Team has provided these training sessions:
 - Creating a User in the NCCIS Portal*
 - eAgent Navigation*
 - NCJIS and NCIC Warrant Entry
 - Validations
- In-person training sessions were recorded and made available to agencies to access in the NCJIS Modernization Microsoft Teams:
 - **> DPS – NCJIS Mod Agency Information>Agency Training>Warrant Entry Demonstration and Handouts**
- Additional training is being scheduled July and August, closer to the new go-live date of September 9, 2024.
- *NCJIS Compliance Unit (NCU) is delivering ongoing training.



Agency Preparation

How it Should/Should Not Work – The Ask

- Here is how it should work:
 1. NCJIS Mod Team provides training on the new system.
 2. Users are given temporary log-in credentials, with reminders delivered to reset their passwords.
 3. Users should immediately start using the new system and apply their skills after training.
- Here is how it should not work:
 1. Not putting the training information into practice.
 2. Training information is lost or forgotten, causing the need for retraining.
 3. Users not accessing the NCCIS portal for 90 or more days, resulting in being locked out of the system.
- **The Ask:** The DPS Modernization Team requests that sheriffs and chiefs support this training effort by ensuring users apply the training immediately. This will reduce confusion and the need for additional assistance and reduce the strain upon TACs, the NCJIS Mod Team, and DPS training personnel.



Foreign Host Update



Foreign Host Migration Status

Foreign Host <input type="text"/>	Checklist/Cert Status <input type="text"/>	TEST Migration <input type="text"/>	PRD Migration <input type="text"/>	Tentative Go Live Schedule
CCSO	Completed	Completed	Completed	ASAP Pending routing issues
RPD	Completed	Query Testing	Not Started	
LMNP	Completed	Query Testing	Not Started	
HP	Completed	Connection Testing	Not Started	
LVM	Completed	Connection Testing	Not Started	
NLPD	Completed	Connection Testing	Not Started	Mid-July
LASO^	Completed	Query Testing	Controlled test scheduled 7/11	
WPSO^	Not Received	Not Started	Not Started	
PESO^	Pending agency updates	Pending agency updates	Not Started	
STSO^	Pending agency updates	Pending agency updates	Not Started	
HUSO^	Completed	Query Testing	Not Started	Mid-August
EUSO^	Completed	Query Testing	Not Started	
CLSD	Completed	Connection Testing	Not Started	
DCEC/DCSO	Completed	Query Testing	Not Started	
FAPD	Completed	Connection Testing	Not Started	
MSPD	Completed	Query Testing	Not Started	Mid-July
State	Completed	Query Testing	Not Started	
WASD	Received	Configuration In Progress	Not Started	
NLVP	Not Received	Not Started	Not Started	
RCCO	Not Received	Not Started	Not Started	
LVCP	Received	Pending Review	Not Started	
LISO	Completed	Connection Testing	Not Started	

Foreign Hosts

- The original goal was to have all impacted agencies complete their new Foreign Host (FH) connection by May 15, 2024.
- The new foreign host migration deadline is **October 15, 2024**, to ensure agencies with FHs are fully functioning before JLink is decommissioned.
- Agencies with the greatest impact are prioritized.
- The agency onboarding process is heavily dependent upon their IT resources and vendors.
- Administrators may wish to ask vendors about their timeline to avoid service disruptions.
- DPS resources are still supporting this effort but are heavily engaged in the following tasks:
 - CCH system
 - DOF solution
 - Civil application testing and deployment
 - User acceptance testing (UAT) for multiple interfaces
 - Training and go-live for criminal justice agencies on new solutions
 - Training and go-live for civil business customers on new solutions



Helpful Tips and Reminders



Helpful Tips and Reminders

The following information has been provided to your agency:

- Existing eAgent users may notice changes to the response formats as interfaces are moved off JLink and onto the Law Enforcement Message Switch (LEMS). The main difference is that the fields may be in different locations. Information is not changing.
- Warrant entry agencies should work to add NIC numbers to each NCJIS warrant record if a corresponding NCIC warrant exists.
 - If this process is not completed before the final data migration, it could result in NCJIS warrants being duplicated.
- Agencies may not add the same NIC number to more than one State warrant. A NIC number can only be used on one NCJIS warrant at a time. We recommend adding it to the most egregious warrant.



Helpful Tips and Reminders

Phase 3

- **On deck** (Scheduled for early 2025)
 - Replace the State's CCH system, the central repository for Nevada criminal history records.
 - Roll out the new DOF background check capability to law enforcement agencies, providing functionality to process a National Instant Criminal Background Check System (NICS) background check when releasing firearms from an agency's evidence vault.
 - Provide new automated capabilities to Nevada's civil businesses. This deployment will create efficiencies and provide a faster, more efficient method for performing Point of Contact Firearms background checks, as well as both fingerprint- and non-fingerprint-based background checks required by law.



Contact Information

Questions specific to:

- Change ambassadorship
- Meeting requests

Change Manager

Elizabeth Parsons-Lenz

eparsons-lenz@dps.state.nv.us

Questions specific to:

- Technical or process issues
- Contact information updates
- Feedback delivery
- Other NCJIS Mod requests

NCJIS Modernization Team

NCJISMod@dps.state.nv.us

For more information on the NCJIS Modernization web page visit:

<https://rccd.nv.gov/Services/NCJISMod/>



Nevada Department of
Public Safety
Records, Communications and Compliance

Thank you!



Nevada Department of
Public Safety
Records, Communications and Compliance